COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2021

ESTI MATE SUMVARY 02: 02: 49
CONTI D C21799 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 21799- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.5 DAYS TIVE ALLOW 95 WORK DAYS
I-70 EB - GEORGETOMN TO EMPI RE PERCENT TIME:  63.68 ORI G TI ME ALLON 95 WORK DAYS
PRQJECT NO. NHPPO703- 444
I-70 EB - GEORGETOM TO EMPI RE
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 20/ 2021 DATE TI ME STARTED 05/12/2021
2273 RI VER ROAD DATE LET 12/ 10/ 2020 DATE WORK BEGAN 05/12/ 2021
DATE AWARDED 12/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/07/2021 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 12/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,812, 743.97 PARTI Cl PATI NG $  2,889,340.57 $ 1, 268, 779. 46
AWARD PRQIJECT AMT: $ 4,156, 493. 22 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 60. 04% TOTAL EARNI NGS 2, 889, 340. 57 1,268, 779. 46
FUNDS AVAI LABLE: $ 1,923,403.40 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 889, 340. 57 1,268, 779. 46
TOTAL CLAI M5 $ 0.00 RETAI NAGE -62, 347. 40 -19, 949. 57
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,826, 993. 17 1, 248, 829. 89
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,826, 993. 17 1, 248, 829. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,248, 829. 89

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

202- 00250

202- 00810

202- 00821

202-01130

202- 01300

202- 04002

202- 04010

203- 01597

203- 02330

208- 00002

21799
21799-BI D
NHPPO703- 444

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Pl aning)

Renoval of

Pavenent Marking

Renoval of

Ground Sign

Renoval of

Si gn Pane

Renoval of Guardrail Type 3

Renoval of

End Anchor age

Clean Cul vert

Clean Inlet

Pot hol i ng

Labor er

Erosi on Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
153, 884. 000
5%
1. 95000
29, 952. 000
SF
0. 64000
7. 000
EACH
215. 00000
30. 000
EACH
375. 00000
23, 843. 000
LF
2. 66000
28. 000
EACH
320. 00000
17. 000
EACH
3, 315. 00000
9. 000
EACH
1, 600. 00000
100. 000
HOUR
320. 00000
40. 000
HOUR
40. 50000
500. 000
LF

5.31000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

21, 090.
80, 914
102, 004

000
000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23, 843. 000
0. 000

23, 843. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000
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157, 782

30

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

02:02: 49

AMOUNT

198, 907

63, 422

8, 960

2,655

80

.00

.00

.00

38

00

.00

.00

.00

.00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00020

208- 00035

208- 00045

208- 00103

208- 00105

208- 00106

208- 00107

210- 01130

210-01200

210- 04020

240- 00000

C21799
21799-BID
NHPP0703- 444

ROADWAY

| TEM
DESCRI PTI ON
Silt Fence
Aggr egat e Bag
Concrete Washout Structure

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi ment

of Trash

Renoval

Reset Guardrail

Reset End Anchor age

Modi fy Inlet

W dlife Biologist

of Sedi ment

of Sedi nent

Renoval )

Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
2. 44000
200. 000
LF
8. 29000
1. 000
EACH
1, 600. 00000
40. 000
HOUR
90. 31000
40. 000
HOUR
191. 25000
40. 000
HOUR
212. 50000
40. 000
HOUR
106. 25000
170. 000
LF
19. 12000
2.000
EACH
1, 275. 00000
3. 000
EACH
5, 650. 00000
40. 000
HOUR

114. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.500
0. 000
2.500
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

02: 02: 49

AMOUNT

286.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

88



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

240- 00010

304- 08000

403- 00720

403- 00721

403- 00800

403-34721

411-10255

606- 00302

606- 01340

606- 01380

606- 02003

C21799

21799-BI D
NHPP0703- 444

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Nests

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Cuardrail

Type 3 (31 Inch M dwest Guardrail

End Anchorage Type 3D

Transition Type 3H

End Anchorage (Nonfl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

System)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
114. 75000
2, 564. 000
TON
13. 00000
500. 000
TON
187. 95000
8, 865. 000
sy
14. 25000
50. 000
TON
568. 03000
19, 022. 000
TON
75. 45000
8, 298. 000
GAL
5. 75000
23, 843. 000
LF
34. 27000
14. 000
EACH
2, 490. 00000
2.000
EACH
2, 200. 00000
6. 000
EACH

4, 335. 00000

QrY TH'S PERI OD
QTY TO DATE

2,629.
10, 717.
13, 346.

23, 843.
0.
23, 843.

12.
. 000
14.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

400
030
430

. 000
4,924,
5,911.

000
000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000
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808, 599.

28, 313.

4, 980.

.00

.00

.00

.00

.00

91

00

.00

00

.00

.00

02: 02: 49

AMOUNT

1, 006, 988.

33, 988.

817, 099.

34, 860.

2, 200.

26, 010.

.00

.00

.00

.00

.00

14

25

61

00

00

00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21799-BI D
PRQIECT NHPPO703- 444 ESTI MATE NO. 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 606-02005 End Anchorage (Fl ared) 8. 000
EACH
3, 820. 00000
0175 612-00001  Delineator (Type I) 153. 000
EACH
21. 25000
0180 612-00002 Del i neator (Type I1I) 50. 000
EACH
29. 75000
0185 612-00003 Delineator (Type II1) 4. 000
EACH
32.00000
0190 614-00011 Sign Panel (Cass I) 43. 000
SF
22.30000
0195 614-00012 Sign Panel (Class Il) 375. 000
SF
29. 75000
0200 614-00013 Sign Panel (Class I11) 934. 000
SF
42.50000
0205 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000
Sli pbase)
EACH
450. 00000
0210 614-80385 Runble Strip 68, 380. 000
LF
0. 37000
0215 625- 00000 Construction Surveying 1. 000
LS
10, 000. 00000
0220 626- 00000 Mobi |'i zati on 1. 000
LS

340, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
1. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 600
0. 400
1. 000
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3, 820

136, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

02: 02: 49

AMOUNT

30, 560

340, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21799-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0005 02: 02: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01113  Public Information Management (Tier 111) 135. 000 95. 000
DAY 28. 000 3, 360. 00
120. 00000 123. 000 14, 760. 00
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 431. 000 0. 000
GAL 0. 000 0. 00
100. 94000 0. 000 0. 00
0235 627-00014  Pavenent Marking Paint (Low Tenperature) 1, 122. 000 58. 000
GAL 170. 000 7,585. 40
44.62000 228. 000 10, 173. 36
0240 627-01010 Preforned Pl astic Pavement Marking (Type 1) (Inlaid) 5, 798. 000 0. 000
SF 0. 000 0. 00
14. 08000 0. 000 0. 00
0245 630- 00000 Fl aggi ng 2, 336. 000 0. 000
HOUR 0. 000 0. 00
28. 70000 0. 000 0. 00
0250 630-00003 Uni fornmed Traffic Control 390. 000 2.000
HOUR 0. 000 0. 00
106. 25000 2.000 212.50
0255 630-00007 Traffic Control Inspection 74.000 60. 000
DAY 14. 000 2,240.00
160. 00000 74.000 11, 840. 00
0260 630-00012 Traffic Control Managenent 95. 000 48. 000
DAY 13. 000 13, 780. 00
1, 060. 00000 61. 000 64, 660. 00
0265 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0.00
1, 385. 00000 0. 000 0. 00
0270 630-80335 Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0275 630-80341  Construction Traffic Sign (Panel Size A) 65. 000 28. 500
EACH 4.000 200. 00

50. 00000 32.500 1, 625. 00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21799-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0005 02: 02: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342  Construction Traffic Sign (Panel Size B) 62. 000 23. 000
EACH 0. 000 0. 00
90. 00000 23.000 2,070. 00
0285 630-80343 Construction Traffic Sign (Panel Size O 26. 000 4.500
EACH 0. 000 0. 00
120. 00000 4.500 540. 00
0290 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0295 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0300 630-80360  Drum Channel i zi ng Device 100. 000 12.500
EACH 0. 000 0. 00
26. 55000 12. 500 331.88
0305 630-80380 Traffic Cone 265. 000 132. 500
EACH 0. 000 0. 00
21. 25000 132. 500 2,815.63
0310 630-80393  Stackable Vertical Panels 200. 000 18. 000
EACH 0. 000 0. 00
42.50000 18. 000 765. 00
0315 630-85041 Mbbi | e Attenuator 95. 000 45. 000
DAY 13. 000 6, 890. 00
530. 00000 58. 000 30, 740. 00
0320 700-70010 F/ A Mnor Contract Revisions 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnment 33, 030. 580 6, 955. 600
F A 26, 074. 980 26,074. 98
1. 00000 33, 030. 580 33, 030. 58
0330 700-70018 F/ A Roadway Snoothness Incentive 125, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21799-BI D ESTI MATE RUN 09/ 23/ 2021
PRQIECT: NHPP0703- 444 ESTI MATE NO 0005 02: 02: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 14, 641. 720 1,972.180
FA 12, 669. 540 12, 669. 54
1. 00000 14, 641. 720 14,641. 72
0340 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70025 F/ A Quality Incentive Payment 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70031 F/A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70111  Project First Program 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 625-00001  Const Surveying (Hour) additional stationing westbound 11. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0385 202-00240 Rem Asphalt Mat (Planing) Added Quantity - NHPP 10, 225. 000 0. 000
0703- 445 (21893)
SY 0. 000 0. 00
3. 15000 0. 000 0. 00
0390 403-34721 HMA (G SX) (75) (PG 58-28) Additional Paving - NHPP 1, 100. 000 0. 000
0703- 445 (21893)
TON 0. 000 0. 00
88. 90000 0. 000 0. 00
0400 626-00000 Mobi | i zation Aditional Mbilization NHPP 0703- 445 0. 000 0. 600
(21893)
LS 0. 400 2,200.00
5, 500. 00000 1. 000 5,500. 00
0405 606-00302 Gdrail Ty 3 (31 In M3S) Additional Guardrail 487. 500 0. 000
LF 487. 500 21, 328. 13

43. 75000 487. 500 21, 328. 13



CONTI D:

CAT NO0200

0410 606-01370

0415 606- 02003

CAT NO0400

0365 620- 00005

0370 620-00012

0375 620- 00020

C21799
21799-BID
NHPP0703- 444

| TEM
DESCRI PTI ON

Transition Ty 3G Sta. 191+34

End Anchor (Nonfl ared) Additional

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 09/ 23/ 2021

ESTI MATE NO. 0005 02: 02: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QY THI'S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANVDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
1. 000 0. 000
EACH 1. 000 5, 665. 00
5, 665. 00000 1. 000 5, 665. 00
for Sta. 234+34 1. 000 0. 000
EACH 1. 000 5,353, 70
5, 353. 70000 1. 000 5,353. 70
CAT 0200  CURRENT AMT $ 4,724,993.97$ 1,246,841.96$ 2, 801, 590. 56
1. 000 0. 750
EACH 0. 250 10, 125. 00
40, 500. 00000 1. 000 40, 500. 00
1. 000 0. 750
EACH 0. 250 9, 687. 50
38, 750. 00000 1. 000 38, 750. 00
1. 000 0. 750
EACH 0. 250 2,125. 00
8, 500. 00000 1. 000 8, 500. 00
CAT 0400  CURRENT AMT $  87,750.00$%  21,937.50$% 87, 750. 00

PRQIECT TOTAL CURRENT AMI $ 4,812,743.97$ 1,268, 779.

46 $ 2, 889, 340.



